Little Calumet River Flood Control and Recreation Project
Schedule 2007 Through Completion
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Stage

Stage VI-1 N
Design/CM/PM Effort ***
A/E Contracts ***

Stage VI-2

Stage V-2 & V-3 ****
Stage V-2 Bridge ****

Stage VII| *xxxxx
Stage V|| xxxxx

Stage Il Remediation
Wetland Mitigation
Landscaping 2

Pump Station 2 A
Pump Station 2 B

Wetland Mitigation (Hobart) **
27th And Chase (Miscellaneous)

Recreation Cont 2**

Notes

Design Effort

Awarding a Contract
Construction

Real Estate Acquisition Effort

Construction Management/Engineering During Construction

When Stage VIIl is complete

and as-builds are available a sumbmition to FEMA can be completed

Wetland Mitigation contract will include 5 years of maintenance it will be a 5 year contract 80% of the work cost under the contract wil
** take place in the first year and a half of the contract. This contract and recreation contract will not impact the FEMA Submition
*** USACE labor cost for design and construction management including consultant contract (A/E
*++% Stage V-2 Completion Dates includes additional dates for contract modifications and weather days
*xxxx Stage VI Projection NTP Date: August 15, 2009 -- This is based on receiving ROE by early June
*wikkk Stage VIl Projection NTP Date: March 15, 2009 -- This is based on receiving ROE by early January




